Team Meetings

Date: 26/01/22
Attendees:
1. Muizz Yusuf
2. Michael Ogden
3. Radhi Sharma
4. Deka Abdi

1. Project

Progress
• Michael - working on the care ethics sections
• Deka- working on the Deontology sections
• Radhi- working on the virtue ethics sections
• Muizz- continue work on database implementation for the next ethical frameworks.

• **Blockers + Surprises**
• The changes made to the proposal may or may not hinder our progress this week, but this is something that may not be obvious until we start working on the remainder of the ethical frameworks.
• Possible resolution strategies for moving forward : if the changes made are too difficult to implement going forward, we will have to talk about this with our client and hopefully come to a consensus regarding the changes.

2. Learning Activity

• Summary of your team's learning activity for the week.

• All of us worked on discussing the next steps for the project and how to structure our weekly SCRUM meetings. Also, worked on updating the documents with the new changes.

3. Plan

Task for this week:
• worked on setting up a timeline for the remainder of the project
• we also discussed how the remainder of the ethics dashboard should be divided (will be split three ways, between Radhi, Michael and Deka)
• Michael - continue work on the care ethics sections
• Deka-will continue work on the Deontology sections
• Radhi- continue work on the virtue ethics sections
• Muizz- continue work on database implementation for the next ethical frameworks.

Learning activities proposed for this week:
1. Continue with the laravel tutorials if required (required for anyone who needs it)
2. start implementing the remaining functionality for the frameworks

Goals for the next milestone:
1. To have all dashboard sections properly implemented
2. Make sure the website is functioning as a whole for the next peer-testing session
3. Consistently testing parts of the dashboard to prevent any further error overtime