# **Team Meetings**

Date: 12/01/22 Attendees:

- 1. Muizz Yusuf
- 2. Michael Ogden
- 3. Radhi Sharma

Absent:

1. Deka Abdi

### 1. Project

#### **Progress**

- What we worked on this week.
  - -Going over TA meeting next week (who is doing it, what is needed (done)
  - -Set up appointment with TA
  - -Get everyone's availability for meeting with Client (done except for Deka)
    - -Get Deka's availability
  - -Set up meeting time with the client
  - -Review requirements document (based on feedback as well as Professor's comments on requirements for each milestone) (done)
  - -Email Professor clarifying about TA meeting as well as the requirements/milestones
  - -Test most recent push (on all machines)
  - -Identify immediate tasks and begin working on different functionalities
  - -Add a new scrum folder and add this document to it on GitHub + Create new ScrumSummary branch (done)
- Name which students worked on each task/activity.
  - -Mike setting up appointment with TA and email professor about questions
  - -Radhi communicating with client and setting up meeting
  - -All of us going over requirements document and updating
  - -All of identifying next tasks as well as beginning work on

them this coming week

-Muizz specifically is beginning work on database implementation for the next ethical frameworks, while the rest will be focused on implementing the front end of these frameworks pages

### **Blockers + Surprises**

• Things that impeded progress this week.

The client made changes to the original proposal, which might cause a few delays in our original plan (depending on how hard it is to implement these changes)

- Things that came up or were discovered that you didn't expect.
- Possible resolution strategies for moving forward.

## 2. Learning Activity

- Summary of your team's learning activity for the week.
  - -Reviewing Laravel tutorials/documentation as well as PHP, Bootstrap and SASS tutorials

https://www.youtube.com/watch?v=EcYXsp78Xy8&t=4877s

https://youtube.com/playlist?list=PLS1QulW o1RlbRHq1qqw3Jc7e8qlB6cWfi

https://laravel.com/docs/8.x

https://getbootstrap.com/docs/5.1/getting-s tarted/introduction/

• Name which students worked on it.

-All of us as needed.

### 3. Plan

This week we will discuss the tasks and objectives required to start milestone 3.

Setup meeting times and discuss the options for the different roles.

### Task for this week:

- What we worked on this week.
- Organize by task/activity.
- Name which students worked on each task/activity.

### Learning activities proposed for this week:

1. Revisiting the laravel tutorials

### Goals for the next milestone:

- 1. To have all dashboard sections properly implemented
- 2. Make sure the website is functioning as a whole for the next peer-testing session
- 3. Consistently testing parts of the dashboard to prevent any further error overtime